

Software Engineering

LAB - 2

Name: Abhinav Bora
SRN: PES1UG24CS014
Class : 5 A

Epics:

CMWCP board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Report

Ask AI

Search work

AB

Filter

Group

☐	Work	Assignee	Reporter	Priority
☐	CMWCP-1 Anonymous Employee Access & Stress As...	Unassigned	AB Abhinav Bora	High
☐	CMWCP-4 Anonymous Employee Access	Unassigned	AB Abhinav Bora	High
☐	CMWCP-5 Stress Level Assessment	Unassigned	AB Abhinav Bora	High
☐	CMWCP-2 Confidential Counseling Appointment Man...	Unassigned	AB Abhinav Bora	Medium
☐	CMWCP-6 Browse Available Sessions	Unassigned	AB Abhinav Bora	High
☐	CMWCP-7 Book Confidential Counseling Session	Unassigned	AB Abhinav Bora	High
☐	CMWCP-3 Therapist Session Management	Unassigned	AB Abhinav Bora	Highest
☐	CMWCP-8 View Assigned Appointments	Unassigned	AB Abhinav Bora	Low
☐	CMWCP-9 Manage Counseling Session	Unassigned	AB Abhinav Bora	Highest

+ Create


3 of 3

BURNDOWN CHART:

SPRINT 1:



SPRINT 2:



QUESTIONS:

1. Did your estimations reflect the actual effort?

The story point estimations reasonably reflected the effort required for the user stories. The higher-point stories represented tasks with greater complexity or uncertainty, while smaller stories were relatively easier to complete. Since the sprint was simulated, the estimations were mainly used to represent the relative effort of each task.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized according to the importance of the functionality. High-priority stories focused on essential features such as anonymous employee access, stress assessment, confidential appointment booking, and privacy, while supporting features were assigned lower priorities. This helped ensure that the most important requirements were addressed first.

3. How did your simulated sprint align with your plan?

The simulated sprint aligned well with the planned work. The selected user stories were completed progressively during the sprint, with the remaining story points decreasing from 11 to 6, then 3, and finally 0. This indicates that the planned Sprint 1 work was successfully completed.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that the team was able to complete the planned 11 story points during the simulated sprint. The gradual decrease in remaining story points helped track progress and showed that the team was capable of completing the selected workload. It also demonstrated the usefulness of daily progress updates for monitoring sprint performance.